GDAAC Notes for
MODIS Technical Team Meeting (12/2/99)

WEEKLY HIGHLIGHTS:

. PGE7 1v2.0.2 integrated into ECS PDPS; ready for promotion to Operations
. ECS ProductiOon rule fix complete for PGEO3; PGEO3 v2.4.3 SSIT nearly complete, preliminary production rule test looks good;
promotion to Ops scheduled for 12/6 week

. J-day test in progress
WEEKLY PLAN:

. Plan and commence Run 2 of J-day test

. Promote PGEQO3, PGE7 1 to Operations

. ECS Trouble Ticket for PDPS problem associated with running alternate profile of PGEO1 to accommodate split scans across LO granule
boundary (Processing Boundary Production Rule) reportedly fixed, testing underway

WORK IN PROGRESS AND FUTURE:
. Final launch readiness testing to reflect priorities of immediate post-launch data flows (MCST, MODAPS, SCFs)
. Systematically promote MODAPS data products into Operations after successful testing

ECS-SYSTEM STATUS: YELLOW

. Drop SA.02+ in Ops, TS 1 modes; Drop 5A.03 in TS2 mode
. System problems have impacted overall availability of the system to complete final launch readiness testing

Mode PGE Name Delivered | Integrated Chained Ops Launch State Notes
Ready Ready
Ops | PGEOI v2.1.1 5/21/1999 | 5/27/1999 | 6/16/1999 | 6/17/1999 Expected Launch Version

ops | PGEO2 v2.2.0 6/3/1999 | 6/21/1999 | 6/24/1999 | 912711999 Expected Launch Version

ops | PGEO3 v2.1.0 4/30/1999 | 6/23/1999 | 6/24/1999 | 7/12/1999 Expected

Test | PGE71 v2.0.2 7/7/1999 | 11/2/1999 | 11/9/1999 Expected Ready for promotion to Ops
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Test PGEO3 v2.4.3 10/1/1999 | 11/22/1999|1 1/29/1999 Expected G | Promotion to Ops 12/6
G
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Test | PGE71 v2.1.2 11/26/1999 | | | Post-launch |




